

Partner Onboarding Overview



1. Kickoff

Program Design Form

Company overview, desired countries, features, card projections & estimated volumes

Sandbox Access

Provisioned by Rain to begin integration development

Initial KYB

Via use.rain.xyz — required to set up production access

Apple Pay Program Manager Agreement

2. Integration Development

Sandbox Development

Build core flows, test webhooks & complete E2E demos: Sign In → KYC → Card Creation

Production Access

Production Mirror & Testing

Validate KYC/KYB flows, money movement, card issuance & card flows in production

3. Cards

Virtual Card Design Submission

Physical Card Design Submission

Allow approximately 3–4 months for physical card production

4. Legal Review

Review Rain Card Templates

Rain provides standard card agreement templates for partner's legal team to review

Return Completed / Redlined Templates

Partner returns completed agreements or redlines to Rain for final execution

5. Compliance

Complete KYB

Via use.rain.xyz — full business verification required for production

Insurance Requirements

Per the Rain Co-Brand Agreement at legal.raincards.xyz

Marketing Information Form

Submit social media profiles & online presence for compliance review

Platform Partner Compliance Review Form

Includes Org Chart, Flow of Funds, Source of Funds & Authorized Signatories List

6. Go-live – Final Checklist

Production Demos

End-to-end flow demos in the production environment for final Rain & compliance sign-off

Finalized Card Terms

All card terms linked and hosted at partner's public URL

Compliance Approval

Final green light from Rain's compliance team — partner cleared to issue cards

Implementation Project Management



Rocketlane

Shared project management board: track tasks, milestones & onboarding progress collaboratively



Slack

Primary communication channel between partner and the Rain team throughout implementation



API Docs

Full developer documentation at docs.rain.xyz — reference for all integration work

Start Date: April 21, 2026

Target Date: June 6, 2026

